Local Thrive

CTRL ALT ELITE GANTT CHART

Project start: **Wed, 2/5/2025**

Display week: 1

TASK	ASSIGNED TO	PROGRESS	START	END
Planning				
Requirements gather	ing Garma, Benitez, Sevilla, Romposon, Lozada	100%	2/5/25	2/8/25
Brainstorming	Garma, Benitez, Sevilla, Romposon, Lozada, Briagas	100%	2/8/25	2/10/2
Target audience anal	ysis Romposon, Sevilla, Benitez, Garma	100%	2/10/25	2/14/2
Design And Develop	ment Phase			
UI Design	Garma, Benitez, Briagas, Lozada	100%	3/7/25	3/14/2
Mockups	Benitez, Garma	100%	3/24/25	4/4/2
Frontend & backend codi Romposon, Sevilla, Benitez		100%	4/7/25	4/21/2
Database setup	Romposon, Sevilla, Garma	100%	4/7/25	4/21/2
Testing				
Bug testing	Garma, Benitez, Sevilla, Romposon, Lozada, Briagas	100%	4/7/25	4/21/2
Functionality check	Garma, Benitez, Sevilla, Romposon, Lozada, Briagas	100%	4/7/25	4/21/2
Responsiveness	Garma, Benitez,Sevilla, Romposon, Lozada,Briagas	100%	4/7/25	4/21/2
Project Presentation				

17 18 19 20 21 22 23 S S M T W T F
S S M T W T F